



Tentative Schedule

- ▶ Design – Finishing Fall 2021
- ▶ Acquisition – Beginning in May
- ▶ Utility Relocation – Beginning Fall 2021
- ▶ Construction – Beginning Spring 2022



What's Next

- ▶ In person public meeting will be scheduled for May 13. More information to come.
- ▶ Finishing the design of the civil engineering plans.
- ▶ Acquisition phase
 - ▶ Allen Skeens will be contacting property owners regarding the acquisition of any necessary easements.
 - ▶ If you have any questions regarding easement acquisition, contact Scott Ward, whose contact information is on the next slide.



Thank You!

- ▶ Scott Ward: scward@olatheks.org or 913-971-9020
- ▶ We are working on setting up a dedicated webpage for this project, and once it is available it will be located here:

<https://www.olatheks.org/government/public-works/construction-projects>

- ▶ Information regarding the in person public meeting will be provided soon.
- ▶ This concludes the Presentation.

